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ESTIMATE RUN 12/21/2018

ESTIMATE SUMMARY 10:10:19

CONTID: C21201         ESTIMATE NO: 0005 PROG 2005

PCN: 21201-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PARACHUTE WEST PERCENT TIME:

PROJECT NO: NHPP0701-239                  

I-70 PARACHUTE WEST

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,033,625.55 PARTICIPATING $ $ 521,340.61

AWARD PROJECT AMT: 5,047,326.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

105.76

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.64%

262,795.42

521,340.61

521,340.61

521,340.61

$

$

$

$

5,770,830.13

0.00

5,770,830.13

0.00

5,770,830.13

-75,709.89

0.00

5,695,120.24

0.00

AMOUNT DUE 5,695,120.24 521,340.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 521,340.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

147.0 TIME ALLOW: 12/7/2018 ??:??:??

ORIG TIME ALLOW: 11/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/22/2018

07/22/2018

12/15/2018

04/19/2018

05/15/2018

06/05/2018

07/22/2018
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 193,330.000

0.000

202-00240  
 

270,662.00193,330.000

0.00

193,330.000

SY  

1.40000

0010 Removal of Portions of Present Structure 19.000

1.000

202-00500  
 

26,000.0020.000

1,300.00

20.000

EACH

1,300.00000

0015 Removal of Ground Sign 8.000

1.000

202-00810  
 

2,790.009.000

310.00

9.000

EACH

310.00000

0020 Removal of Guardrail Type 3 9,750.000

2,850.000

202-01130  
 

33,390.0012,600.000

7,552.50

12,600.000

LF  

2.65000

0025 Removal of End Anchorage 42.000

29.000

202-01300  
 

23,075.0071.000

9,425.00

71.000

EACH

325.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

91.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

85.00000

0040 Combination Loader 0.000

7.000

203-01594  
 

679.007.000

679.00

7.000

HOUR

97.00000

0045 Potholing 14.000

0.000

203-01597  
 

4,550.0014.000

0.00

14.000

HOUR

325.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

31.00000

0055 Aggregate Base Course (Class 6) 4,025.630

962.230

304-06000  
 

156,369.414,987.860

30,165.91

4,987.860

TON 

31.35000
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Patching) (Asphalt) 57.570

39.450

403-00720  
 

21,829.5097.020

8,876.25

97.020

TON 

225.00000

0065 Hot Mix Asphalt (Grading SX) (100) 44,253.970

0.000

403-34801  
 

2,301,206.4444,253.970

0.00

44,253.970

TON 

52.00000

0070 Asphalt Cement Performance Grade (PG 76-28) 1,505.470

0.000

411-03345  
 

526,914.501,505.470

0.00

1,505.960

TON 

350.00000

0075 Asphalt Cement Performance Grade (PG 64-22) 937.740

0.000

411-03354  
 

271,944.60937.740

0.00

937.740

TON 

290.00000

0080 Emulsified Asphalt (Slow-Setting) 9,260.000

0.000

411-10255  
 

32,410.009,260.000

0.00

10,000.000

GAL 

3.50000

0085 Sawing and Sealing Bridge Joint 304.000

152.000

518-03000  
 

7,159.20456.000

2,386.40

456.000

LF  

15.70000

0090 Concrete Class D 10.000

0.000

601-03000  
 

45,000.0010.000

0.00

11.000

CY  

4,500.00000

0095 Reinforcing Steel (Epoxy Coated) 760.000

0.000

602-00020  
 

3,800.00760.000

0.00

760.000

LB  

5.00000

0100 Guardrail Type 3 (6-3 Post Spacing) (31 IN. MGS) 9,737.500

2,975.000

606-00301  
 

246,622.5012,712.500

57,715.00

12,712.500

LF  

19.40000

0105 End Anchorage Type 3D (31 IN. MGS) 10.000

12.000

606-01340  
 

32,120.0022.000

17,520.00

22.000

EACH

1,460.00000

0110 Transition Type 3G (31 IN. MGS) 5.000

7.000

606-01370  
 

30,900.0012.000

18,025.00

12.000

EACH

2,575.00000
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Transition Type 3H (31 IN. MGS) 4.000

3.000

606-01380  
 

8,925.007.000

3,825.00

7.000

EACH

1,275.00000

0120 Median Terminal (31 IN. MGS) 0.000

3.000

606-01460  
 

15,600.003.000

15,600.00

3.000

EACH

5,200.00000

0125 End Anchorage (Nonflared) (31 IN. MGS) 2.000

5.000

606-02003  
 

19,285.007.000

13,775.00

7.000

EACH

2,755.00000

0130 End Anchorage (Flared) (31 IN. MGS) 14.000

6.000

606-02005  
 

44,800.0020.000

13,440.00

20.000

EACH

2,240.00000

0135 Rumble Strip 0.000

33,792.000

614-80385  
 

7,434.2433,792.000

7,434.24

33,792.000

LF  

0.22000

0140 Construction Surveying (Hourly) 27.500

0.000

625-00001  
 

4,125.0027.500

0.00

27.500

HOUR

150.00000

0145 Mobilization 1.000

0.000

626-00000  
 

348,000.001.000

0.00

1.000

L S 

348,000.00000

0150 Public Information Services (Tier III) 0.900

0.100

626-01103  
 

15,000.001.000

1,500.00

1.000

L S 

15,000.00000

0155 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

700.000

GAL 

81.00000

0160 Pavement Marking Paint (High Build) 1,863.540

0.000

627-00013  
 

94,574.661,863.540

0.00

1,863.540

GAL 

50.75000

0165 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

2,057.000

627-01010  
 

23,244.102,057.000

23,244.10

6,907.000

SF  

11.30000
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Flagging 1,481.750

4.000

630-00000  
 

40,115.251,485.750

108.00

1,500.000

HOUR

27.00000

0175 Traffic Control Inspection 34.000

9.000

630-00007  
 

12,900.0043.000

2,700.00

43.000

DAY 

300.00000

0180 Traffic Control Management 73.000

11.000

630-00012  
 

126,000.0084.000

16,500.00

90.000

DAY 

1,500.00000

0185 Construction Traffic Sign (Panel Size A) 64.800

0.000

630-80341  
 

648.0064.800

0.00

136.000

EACH

10.00000

0190 Construction Traffic Sign (Panel Size B) 151.200

0.000

630-80342  
 

2,268.00151.200

0.00

188.000

EACH

15.00000

0195 Vertical Panel 54.000

0.000

630-80350  
 

540.0054.000

0.00

60.000

EACH

10.00000

0200 Portable Message Sign Panel 1.800

0.000

630-80355  
 

11,700.001.800

0.00

3.000

EACH

6,500.00000

0205 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.300

0.000

630-80358  
 

9,765.006.300

0.00

7.000

EACH

1,550.00000

0210 Drum Channelizing Device 183.600

0.000

630-80360  
 

1,836.00183.600

0.00

204.000

EACH

10.00000

0215 Drum Channelizing Device (With Light) (Steady Burn) 44.100

0.000

630-80364  
 

882.0044.100

0.00

160.000

EACH

20.00000

0220 Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

5,400.001.800

0.00

2.000

EACH

3,000.00000
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Barrier (Temporary) 432.000

0.000

630-80370  
 

18,144.00432.000

0.00

480.000

LF  

42.00000

0230 Traffic Cone 315.000

0.000

630-80380  
 

315.00315.000

0.00

360.000

EACH

1.00000

0235 Impact Attenuator (Temporary) 73.800

0.000

630-85011  
 

811.8073.800

0.00

140.000

DAY 

11.00000

0240 Mobile Attenuator 110.000

22.000

630-85041  
 

79,200.00132.000

13,200.00

139.000

DAY 

600.00000

0244 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 3,200.000

0.000

700-70011  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 28,923.540

232.410

700-70016  
 

29,155.9529,155.950

232.41

29,155.950

F A 

1.00000

0260 F/A Roadway Smoothness Incentive 43,430.670

0.000

700-70018  
 

43,430.6743,430.670

0.00

43,430.670

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 95,499.530

0.000

700-70019  
 

95,499.5395,499.530

0.00

95,499.530

F A 

1.00000

0270 F/A On-The-Job Trainee 1,327.000

0.000

700-70023  
 

1,327.001,327.000

0.00

1,327.000

F A 

1.00000
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Quality Incentive Payment 0.000

-25,627.730

700-70025  
 

-25,627.73-25,627.730

-25,627.73

0.000

F A 

1.00000

0460 Const Surveying CO No. 3 MCR LI No. 1 1.000

0.000

625-00000  
 

5,300.001.000

0.00

1.000

L S 

5,300.00000

0465 Added Item (Dollar)/ Overweight Load Price Reduction -27.280

0.000

900-00006  
 

-27.28-27.280

0.00

-27.280

DOL 

1.00000

0470 Rem Delineator SMCO No. 6 MCR LI No. 2 0.000

94.000

202-00090  
 

634.5094.000

634.50

100.000

EACH

6.75000

0475 Delin (Ty I) SMCO No. 6 MCR LI No. 3 0.000

76.000

612-00001  
 

2,052.0076.000

2,052.00

76.000

EACH

27.00000

0480 Delin (Ty III) SMCO No. 6 MCR LI No. 4 0.000

37.000

612-00003  
 

1,147.0037.000

1,147.00

40.000

EACH

31.00000

0485 Added Item (Each)/ End Block Paint SMCO No. 6 MCR LI 
No. 5

24.000

0.000

900-00007  
 

5,520.0024.000

0.00

24.000

EACH

230.00000

0490 ABC (RAP) SMCO No. 8 MCR LI No. 6 0.000

1,581.200

304-09100  
 

41,901.801,581.200

41,901.80

1,581.200

TON 

26.50000

0495 Added Item (Ton)/ Topsoil SMCO No. 8 MCR LI No. 7 0.000

3,050.960

900-00024  
 

93,054.283,050.960

93,054.28

3,050.960

TON 

30.50000

0500 Spray-on Mulch Blanket SMCO No. 8 MCR LI No. 8 0.000

0.300

213-00012  
 

847.500.300

847.50

6.000

ACRE

2,825.00000
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 Liquidated Damages No Signature Change Order 0.000

-1,500.000

620-00040  
 

-1,500.00-1,500.000

-1,500.00

0.000

DOL 

1.00000

CAT 5,224,850.42378,023.165,417,595.60CURRENT AMT0200 $ $ $

CAT NO0201 CULVERT REPAIRS 

0285 Clean Culvert 2.000

0.000

202-04002  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0290 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

97.00000

0295 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

31.00000

0300 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

10.00000

0305 Erosion Bales (Weed Free) 6.000

0.000

208-00011  
 

96.006.000

0.00

6.000

EACH

16.00000

0310 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0315 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

52.00000

0320 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0325 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

63.00000
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPAIRS 

0330 Seeding (Native) 0.330

0.300

212-00006  
 

1,890.000.630

900.00

6.330

ACRE

3,000.00000

0335 Soil Conditioning 0.330

0.300

212-00032  
 

3,780.000.630

1,800.00

6.330

ACRE

6,000.00000

0340 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

1,586.000

0.000

216-00201  
 

3,965.001,586.000

0.00

1,586.000

SY  

2.50000

0345 Concrete Class B (Wall) 27.200

0.000

601-01050  
 

40,800.0027.200

0.00

27.200

CY  

1,500.00000

0350 Reinforcing Steel 1,475.000

0.000

602-00000  
 

3,171.251,475.000

0.00

1,475.000

LB  

2.15000

0355 Annular Space Grouting 238.000

0.000

603-00001  
 

107,100.00238.000

0.00

238.000

CY  

450.00000

0360 Culvert Lining (48 Inch) (Slip) 472.000

0.000

603-00048  
 

179,360.00472.000

0.00

472.000

LF  

380.00000

0365 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

10.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 345,362.252,700.00396,662.25CURRENT AMT0201 $ $ $

CAT NO0300 STR G-04-AI 

0375 Removal of Bridge Railing (Special) 0.000

230.000

202-00426  
 

1,058.00230.000

1,058.00

230.000

LF  

4.60000
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0300 STR G-04-AI 

0380 Structural Steel (Galvanized) 0.000

5,796.000

509-00001  
 

15,939.005,796.000

15,939.00

5,796.000

LB  

2.75000

CAT 16,997.0016,997.0016,997.00CURRENT AMT0300 $ $ $

CAT NO0301 STR G-04-AJ 

0385 Removal of Bridge Railing (Special) 0.000

230.000

202-00426  
 

1,058.00230.000

1,058.00

230.000

LF  

4.60000

0390 Structural Steel (Galvanized) 0.000

5,796.000

509-00001  
 

15,939.005,796.000

15,939.00

5,887.000

LB  

2.75000

CAT 16,997.0016,997.0017,247.25CURRENT AMT0301 $ $ $

CAT NO0302 STR G-04-AO 

0395 Removal of Bridge Railing (Special) 0.000

388.000

202-00426  
 

1,784.80388.000

1,784.80

388.000

LF  

4.60000

0400 Structural Steel (Galvanized) 0.000

9,869.000

509-00001  
 

27,139.759,869.000

27,139.75

9,869.000

LB  

2.75000

0405 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 28,924.5528,924.5536,424.55CURRENT AMT0302 $ $ $

CAT NO0303 STR G-08-AP 

0410 Removal of Bridge Railing (Special) 0.000

396.000

202-00426  
 

1,821.60396.000

1,821.60

396.000

LF  

4.60000

0415 Structural Steel (Galvanized) 0.000

9,980.000

509-00001  
 

27,445.009,980.000

27,445.00

9,980.000

LB  

2.75000

0420 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 29,266.6029,266.6036,766.60CURRENT AMT0303 $ $ $
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PCN: 21201-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:10:19

CUMULATIVE
AMOUNT

CAT NO0304 STR G-04-BC 

0425 Removal of Bridge Railing (Special) 0.000

299.000

202-00426  
 

1,375.40299.000

1,375.40

299.000

LF  

4.60000

0430 Structural Steel (Galvanized) 0.000

7,536.000

509-00001  
 

20,724.007,536.000

20,724.00

7,536.000

LB  

2.75000

CAT 22,099.4022,099.4022,099.40CURRENT AMT0304 $ $ $

CAT NO0305 STR G-04-BD 

0435 Removal of Bridge Railing (Special) 0.000

309.000

202-00426  
 

1,421.40309.000

1,421.40

309.000

LF  

4.60000

0440 Structural Steel (Galvanized) 0.000

7,786.000

509-00001  
 

21,411.507,786.000

21,411.50

7,786.000

LB  

2.75000

CAT 22,832.9022,832.9022,832.90CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.900

0.100

620-00002  
 

35,000.001.000

3,500.00

1.000

EACH

35,000.00000

0450 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0455 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

2.000

EACH

3,500.00000

CAT 63,500.003,500.0067,000.00CURRENT AMT0400 $ $ $

$ 5,770,830.12521,340.61$6,033,625.55$CURRENT AMTPROJECT TOTAL


